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Operable Unit 2 RFT/RI Report Update 

enedetti, Associate General Manager 
Restoration Management 

EG&G Rocky Flats, Inc. 

This memorandum concerns several items relative to the Operable Unit 2 RCRA 
Facility Investigatioflemedial Investigation (RFI/RI). As you well know, we did 
not receive a schedule extension request for the Draft and Final RFURT Reports. At 
the time of our schedule extension request to EPNCDH February 26,1993, you had 
indicated that the Draft Report would be ready for submittal to EPNCDH by 
December 16,1993. However, since that time, agreements reached with EPNCDH 
on resolution of Operable Unit 1 (88 1 Hillside) Draft RFI/RI Report comments have 
impacted the December 16,1993, delivery date. These impacts need to be quantified 
and brought to our attention so that we can then request a schedule extension from 
EPNCDH as soon as possible. Other impacts, such as late return of EPNCDH 
comments on technical memorandum, also need to be quantified. 

In addition, we need a determination of whether or not additional field work may be 
needed for the newly identified trenches. Review of historical information and any 
characterization nearby must be presented as soon as possible so that we can discuss 
with EPNCDH. 

The Technical Memorandum Contingency Plan must be developed in the near term so 
that we can present to EPNCDH. It is imperative that specific steps be identified and 
agreed to by EPMCDH if contamination is found in the revised bedrock dr i lhg  
program. The Contingency Plan must detail what we will do in the event of 
contamination detected while field drilling crews are mobilized so that any additional 
field work can begin immediately. This will avoid extended delays to negotiate 
possible additional field work in the event contamination is detected. This is 
important because a l l  delays are subject to stipulated penalties of $lO,OOo a week. 

If you have any questions about this, please contact Scott Grace at extension 7199. 
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